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BACKGROUND 

The United States Agency for International Development (USAID) awarded AECOM International 

Development the Stability in Key Areas (SIKA) – West program on January 29, 2012
1
. SIKA West is 

intended to increase stability and pave the way to transition in the western provinces of Herat, Farah, 

Badghis and Ghor. This program is administered through the Ministry of Rural Rehabilitation and 

Development (MRRD) in cooperation with the Independent Directorate of Local Government (IDLG) 

working in partnership with USAID and AECOM.  

 

The purpose of this quarterly report is to present progress towards indicators and intermediate results 

listed in the Performance Monitoring Plan (PMP) and outline how the contractual objectives have been 

achieved during the quarter. As well, this report will be submitted to MRRD and GIRoA authorities at the 

provincial and district level and thus inform all partners of ongoing program activities and results. 

PROGRAM OVERVIEW 

EXECUTIVE SUMMARY 

This report covers SIKA-West departmental activities towards achieving the four Intermediate Results 

(IRs) during the months of October to December 2012. Following guidance from the USAID Contracting 

Officer’s Representative (COR), SIKA-West has aligned its quarterly reports to the USAID fiscal year 

rather than the January 29
th
, 2012 program start date. This report, which will be submitted on February 

28, 2013, is intended to cover the reporting period of the Fiscal Year (FY) quarter 1 covering October-

December 2012 and align the shift to the FY reporting schedule.  Below is a summary of program 

activities during the reporting quarter. 
  
Working in support of the MRRD and other GIRoA line ministries, 12 stabilization working sessions 

were held for 851District Stabilization Committee (DSC) members and community observers in the 

districts of Pusht-e-Rod, Bala Buluk, Shindand, Kushk, Pashtun Zarghun, and Qadis. The meetings 

provided an opportunity for training on the use of the Stabilization Analysis Mechanism (SAM) tool to 

identify Sources of Instability (SOIs) and propose mitigating activities. 
 

Fifteen communications trainings were conducted for 228 district entity staff members, youth and women 

from Farah and Herat Provinces. Trainings focused on building communications skills, outlining the 

importance of communications in the daily work of the district government, and making communications 

plans. Almost 20,000 brochures titled ‘Creating Lives Free of Violence’ were printed and sent to 

counterparts in Ghor, Badghis and Farah Provinces. The brochure will be used to educate local women on 

what services are available to those that suffer violence at home  
 

As part of progress towards implementing the District Project Portfolio (DPP) activities, SIKA-West staff 

undertook a number of pre-feasibility studies, technical site surveys, and designs and drawings for the 

proposed projects in Bala Buluk and Pusht-e-Rod Districts, including water dividers and community 

center refurbishments. 
 

During the quarter, nine Gender Working Group meetings were organized in Farah and Herat Provinces. 

A three-day ‘Gender Mainstreaming in the Humanitarian Context’ workshop was conducted from 

                                                      

 

 

 
1
 On January 22

nd
, 2013 SIKA-West received USAID approval to extend the initial contract period through to 

February 28
th

, 2014.  
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November 17
th
 – 19

th
 at  the  Tejarat Hotel in Herat City for 25 participants (14 women and 11 men), 

including SIKA-West staff and staff from line departments.  

 

As part of efforts to build the capacity of SIKA-West staff in order to support provincial and district 

government, to date 76 training modules covering all departments, M&E, and Gender were completed. A 

number of training workshops were facilitated, aimed at Training of Trainers (ToT), preparing SIKA-

West staff to build the capacity of district and provincial personnel in such areas as stabilization 

programming, communications and outreach, community development, and monitoring & evaluation. 

STABILIZATION PROGRAMMING 

Intermediate Result 1  

Provincial and district entities increasingly address sources of instability and take measures to respond 

to the population’s development and governance concerns.  

Summary of Achievements 

As part of activities to meet Intermediate Result 1, 12 District Stabilization Committee (DSC) meetings 

reaching a total of 851 people (40 females, 811 males), including DSC members, Mullahs, and 

community observers in Farah, Herat, and Badghis Provinces, were organized in cooperation with the 

District Governors. The meetings allowed an opportunity to provide trainings on the use of the 

Stabilization Analysis Mechanism (SAM) tool to identify Sources of Instability (SOIs) and to propose 

mitigating activities. The information gathered from community members was used to update the District 

Stabilization Matrix (DSM), prioritizing projects that were then passed on to the Community 

Development Department to be reviewed and prioritized for the District Project Portfolio (DPP).
1
  

 
Table 1.1 - IR1 Performance Management Plan Targets 

 # Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

1.1 
Number of stabilization work sessions conducted for 

district entities (DEs) 
88 12 14 

1.2 

Increase in percentage of SIKA-West target districts where 

DEs use the Stability Analysis Mechanism (SAM) methodology 

to identify and address sources of instability (SOIs) 

100% 2  
42%  

3/7 Districts  

1.3 
Number of activities planned against SOIs identified through 

SAM stabilization work sessions in SIKA-West districts.  
105 48 55 

1.4 
Number of people participating in SAM stabilization work 

sessions  
1,760 851 915 

1.5 
Number of activities which address identified SOIs and 

included in a District Project Portfolio (DPP), which is 

approved by the DRRD.  

70 22 22 

1.6 
Number of target districts in which the SAM tool has been 

used to identify activities that mitigate SOIs.  
7 2 3 

                                                      

 

 

 
1
 - The DPP is attached at the end of the report as Annex I. 
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Specific Milestones Achieved 

Farah Province:  

The Bala Buluk DSC in Farah Province held its third meeting at 

the District Governor’s office on October 1
st
, despite an early 

morning security incident in the immediate vicinity of the 

district center. Forty-four community members attended the 

meeting, including 13 DSC Members, 15 Mullahs, and 16 

community observers, which allowed DSC members to have an 

open discussion with the Mullahs about insecurity in the district. 

An important point that came out of this meeting was that DSC 

members and Ulema expressed strong support for the 

construction of the Bakhsh Abad Dam, which was halted by the 

Ministry of Water and Energy due to insecurity. Through this 

discussion, a potential soft mitigation activity was identified to 

build the advocacy capacity of DSC members. Another project 

identified during the meeting was from the District Governor, 

who requested assistance to activate the existing local radio 

station in Bala Buluk District in order to respond to Taliban 

propaganda, and to broadcast programs to support stability in the community. 

  

At the following Bala Buluk DSC meeting on November 11
th
, 95 community members attended the fourth 

meeting, an increase of 51 people over the previous meeting’s numbers. The increase in attendance was 

due to an invitation to influential Mullahs to participate in the DSC meeting, to which 61 Mullahs 

responded, along with 20 tribal elders who acted as observers. Following the DSC meeting, the Mullahs 

stated that they would support stabilization activities in the area by acting as mediators between anti-

government elements and GIRoA officials. 

 

On December 12
th
, the fifth Bala Buluk DSC meeting was held with the participation of the District 

Governor, 16 DSC members, 10 District Entities, and 5 observers. The District Governor requested that 

the DSC members improve coordination and support the Stability Program. The Farah PST Manager gave 

an update on projects that had been approved by MRRD, specifically the community center refurbishment 

and construction of water dividers. He requested that DSC members cooperate in the implementation and 

monitoring of these projects. One of the DSC members proposed holding the next DSC meeting in an 

alternate location to allow people better access.    

       

In coordination with the District Governor’s office, PST staff 

organized the inaugural Pusht-e-Rod DSC meeting on October 

2
nd

, attended by 39 people. These included 22 DSC Members 

(six District Development Assembly (DDA) members and 17 

people from government line departments). During the meeting, 

the new members received DSC program orientation, roles and 

responsibilities were outlined, and initial SAM training was 

conducted. The DSC members identified one SOI: District 

Insecurity; and the following root causes: illiteracy (lack of 

education); unemployment; presence of insurgent groups; 

GIRoA corruption; poppy cultivation and trafficking; and 

community conflicts.  The mitigation activities for all root 

causes will be discussed during the next DSC meeting.  

 

On November 6
th
, 44 people (31 DSC members and 13 

observers) attended the second Pusht-e-Rod DSC meeting at the District Governor’s offices. During the 

 

Bala Buluk DSC members receiving 

training on the use of the Stabilization 

Analysis Mechanism to identify sources of 

instability on October 1st. 

During the Pusht-e-Rod inaugural meeting 

on October 2nd, DSC members received 

an introduction to the mechanisms used 

to identify sources of instability. 
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meeting the Farah PST Manager spoke on issues such as good governance, development, and mitigation 

of Sources of Instability (SOIs). Relevant Provincial Support Team (PST) members gave presentations 

covering Stabilization, Communications, Community Development, and Monitoring & Evaluation. The 

process of identifying sources of instability, prioritizing them, and proposing mitigating activities was 

scheduled to be covered on the December the 9
th
 meeting..  

 

Thirty-seven people (19 DSC members, 10 District Entities (DE) Representatives, and 8 observers) 

attended the third Pusht-e-Rod DSC meeting at the District Governor’s offices on December 9
th
. The 

meeting focused on two Sources of Instability (SOI) in Pusht-e-Rod District: the presence of anti-

government elements and poppy cultivation. During discussions the DSC members proposed the 

following mitigating activities: inviting the Ulema and other influential people to the next DSC meetings; 

and introducing alternative crops to farmers to replace poppy cultivation. The meeting also allowed an 

opportunity to provide training on the use of the Stabilization Analysis Mechanism (SAM) tool to identify 

SOIs and propose mitigating activities.   

 

Herat Province: 

In an inaugural meeting at the district center on October 10
th
, the Shindand DSC was formally established. 

Out of the 73 people who attended, 35 were put forward as DSC members, and the remaining acted as 

community observers. SAM training was conducted, which then led to an SOI analysis session, 

identifying root causes and potential mitigation activities. At the end of the meeting, the DSC members 

identified one SOI: District Insecurity; and the following root causes: government corruption; 

unemployment; presence of insurgents; presence of ISAF; and lack of trust between the Ulema and the 

government.  As part of the process to identify SOI mitigating activities, the District Stabilization Matrix 

(DSM) was updated and forwarded to the Community Development Department to guide selection in the 

District Project Portfolio (DPP). 

 

The second Shindand DSC meeting was held on November 11
th
, 

with 81 community members attending, including seven women, 

who were invited through the District Development Assembly 

(DDA). This is the first time women have been involved in any 

organized DSC meeting and will be a valuable resource in 

providing a gender-related opinion in the district. During the 

meeting, discussions covered potential mitigating activities, 

including literacy, tailoring, agriculture and poultry projects for 

Shindand women along with other animal husbandry projects, 

and well digging projects.  
 

On December 9
th
, a meeting was held with the Acting Shindand 

District Governor to discuss the third Shindand DSC meeting 

and brief him about the Stability Program. On December 11
th
, 

the third Shindand DSC meeting was held with the participation 

of 19 District Entity representatives and nine observers. During the meeting, an Ulema representative 

discussed the issues affecting peace in the district and emphasized the role of Islam in bringing stability. 

The representative announced his full support for the Stability Program. During the meeting, a review of 

the Shindand District Stabilization Matrix (DSM) and District Project Portfolio (DPP) was also 

completed. Two Sources of Instability (SOIs) - injustice and poverty - were identified. Following 

discussion, three mitigating activities were identified, including improving awareness of Government 

staff regarding the importance of justice, providing vocational trainings, and providing literacy trainings.    

 

DSC members and community observers 

participate in the second DSC meeting in 

Shindand District on November 11th. 
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As part of preparations for rollout to Kushk and Pashtun Zarghun Districts, a number of meetings were 

held with relevant District Governors and the DRRD director to discuss rollout activities and provide a 

background on the SAM and the DSC formation process. Herat PST staff also received capacity building 

trainings in preparation for the Kushk and Pashtun Zarghun rollouts. Topics covered included Service 

Provider Catalogue (SPC) development, Community Development Practices, and M&E Practices. 

Practical mentorship included Trackstick use and photography techniques. 

 

On December 2
nd

, the Kushk DSC inaugural meeting was held in the District Governor’s compound. A 

total of 117 people attended the meeting, including 30 DSC members (9 female, 21 male), 10 District 

Entity representatives, and 77 observers. The District Governor 

welcomed the participants and expressed his willingness to 

support the MRRD/SIKA-West program and urged the other 

participants to cooperate with the program. Participants were 

introduced to the “Stability Program” by GIRoA officials and 

SIKA-West staff.  

 

The Pashtun Zarghun DSC was formally established in an 

inaugural meeting in the district center on December 25
th
. The 

DSC was officially formed and 31 (6 female, 25 male) out of 

127 attendees were chosen to be DSC members. Participants 

included District Entity representatives, DDA 

members, influential tribal leaders, Community Development 

Council (CDC) members, and the District Governor. Orientation 

trainings on the MRRD/Stability Program and DSC formation 

were provided to the participants.  

 

Badghis Province:  

As part of preparations for the Qadis and Muqur District roll-

outs, a team consisting of one representative from each HQ 

department (Capacity Building, M&E, Stabilization 

Programming, Community Development, Communications, and 

HR) traveled to Badghis from November 29
th
 - December 6

th
. 

Along with the capacity building and support provided to PST 

and DST staff, on December 1
st
 orientation trainings were also 

provided to Badghis DRRD staff and the Qadis and Muqur 

District Governors covering Stabilization Programing, Stability 

Analysis Mechanism (SAM), and DSC formation.  

 

On December 4
th
, 70 people attended the inaugural Qadis DSC 

meeting at the District Center. Participants included District 

Entities’ representatives, DDA members, influential tribal 

leaders, CDC members, the Badghis DRRD Director, and the 

District Governor. Orientation trainings were provided to the 

DSC covering Stabilization Programing, SAM, and DSC formation process.  

COMMUNICATIONS AND PUBLIC OUTREACH 

Intermediate Result 2 

Provincial and district entities understand what organizations and provincial line departments work 

within their geographic areas, what kind of services they provide, and how the population can access 

those services. 

Out of the 127 that attended the meeting 

35 were put forward as DSC members 

during the Pashtun Zarghun Inaugural DSC 

Meeting on December 25th. 

Qadis DSC members received Stabilization 
Programing, Stability Analysis Mechanism 

and DSC formation process trainings during 

the DSC inaugural meeting on Dec 4th..  
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Intermediate Result 3 

Provincial authorities (PAs) improve their ability to communicate with district entities in order to help 

them better understand their population’s needs and prioritize basic service delivery interventions.  

Summary of Achievements 

During this quarter, 15 communications trainings were conducted for 228 district entity staff members, 

youth, and women from Farah and Herat Provinces. Trainings focused on building communications skills, 

outlining the importance of communications in the daily work of the district government, and making 

communications plans. From December 2
nd

 – 5
th
, a four-day Peace Journalism training was provided to 29 

journalists from Badghis, Herat, Farah, and Ghor Provinces at the Herat Tajarat Hotel conference room. 

Five District Profiles were drafted and sent to the provincially-based officials of USAID for review and 

comment. Almost 20,000 brochures titled ‘Creating Lives Free of Violence’ were produced, which were 

used to educate local women on what services are available to those that suffer violence at home. These 

brochures were printed and sent to counterparts in Ghor, Badghis, and Farah Provinces. 

 
Table 2 – IR2 Performance Management Plan Targets 

# Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

2.1 
Number of DEs and PAs using the Service Provider 

Catalog (SPC) 
21 0 0 

2.2 

Number of technical assistance activities provided to DEs 

by SIKA-West for the development of a project which has 

the potential for support from a provider listed in the SPC  

36 0 0 

2.3 
Number of SOI mitigating activities that are implemented 

in collaboration with providers identified in the SPC  
7 0 0 

2.4 

Number of people who received information provided by 

District Entities about services listed in the SPC via visits, 

radio, TV, e-mail, and letter  

26,400 NTR NTR 

2.5 
Number of training workshops held on Service Provider 

Catalogue usage for District Entities 
9 0 0 

 

Table 3 – IR3 Performance Management Plan Targets 

# Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

3.1 
Percent increase in the number of regular meetings held 

between Provincial authorities and District Entities  
30% NTR NTR1 

3.2 
Percent increase in the district residents reporting that 

District Entities listen to their grievances  
15% NTR NTR2 

                                                      

 

 

 
1
 A baseline for this indicator has been collected for Bala Buluk District and is ongoing in other districts. 

2
 A baseline on this indicator will be collected as part of the SIKA-West Baseline Survey in early 2013. 
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# Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

3.3 
Number of PAs and DEs with a communications strategy 

or plan in place  
9 0 0 

3.4 

Number of public outreach and/or public consultation 

activities conducted by DEs or PAs as outlined in the 

communications strategy or plan  

9 0 0 

3.5 
Number of trainings conducted for PAs and DEs in 

communications and outreach  
42 15 18 

Specific Milestones Achieved 

Farah Province:  

As part of gender-related communications capacity building, the Farah 

Department of Women’s Affairs (DoWA) was provided with support 

and guidance to produce a brochure titled Creating Lives Free of 

Violence, which is used to educate local women on services available to 

those who suffer violence at home. An initial order was made to 

produce a print run of 1000 Pashto, 1000 Dari, and 200 English-

language copies of a brochure for the Farah DoWA for release on 

Elimination of Violence Against Women Day on November 25
th
. 

Following additional requests, almost 20,000 brochures were printed 

and sent to counterparts in Ghor, Badghis, and Farah. In Farah, 2,000 

brochures were sent to DoWA, which distributed 200 brochures at the 

Farah Teacher Training Center on November 25
th
. The rest of the 

brochures were distributed to schools, local Shuras, government offices 

and the local DoWA offices throughout the province. 

 

To convey information contained in the Service Providers Catalogue 

to illiterate community members, a graphic illustrator was selected to provide sketches for the district 

resource. An International Short Term Technical Assistance (STTA) consultant was contracted to push a 

final copy of the SPC through by December 13
th
. Three focus groups were conducted in late October in 

Farah and Herat Provinces to determine the effectiveness of draft SPC illustrations. Feedback from these 

focus groups was positive, and drawings were revised during November to 

reflect suggested changes. The SPC has been sorted into 17 initial sections 

covering the gamut of government and NGO activities, from Agriculture 

through Women’s Services. The Deputy PST Managers from Herat, 

Badghis, and Farah have worked together to research and refine current 

information; including filling gaps and ensuring contacts are accurate. On 

December 11
th
, the first draft of the Farah, Bala Buluk, and Pusht-e-Rod 

Service Provider Catalogue was completed and forwarded to USAID. The 

SPC covers all available services in the provincial center and the districts of 

Bala Buluk and Pusht-e-Rod in three separate sections. Each section 

contains locally-designed illustrations and symbols showing the available 

services. It is envisioned that through the SPC DRRD Farah will be able to 

build trust and goodwill with Farah residents by connecting communities to 

much needed service providers. 

 

Following a needs assessment and discussions with the community, a number of activities were identified 

by the Communications Department that could improve the Bala Buluk district government’s ability to 

A Farah woman reads the anti-violence 

against women brochure. Picture by US 

Military Public Affairs Department 
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communicate with community members, including revamping the Bala Buluk Radio in a Box (RIB). As a 

potential SOI mitigation activity, the communications department is researching sustainable ways to 

reactivate the radio, including the use of solar panels to generate electricity. In the past, the radio played 

music and ISAF related news to villages up to eight kilometers away. The current plan is to identify 10 

young people in the district who can be trained on radio journalism by NAI/Internews in Herat and then 

undergo internships with radio stations in Herat.  Four youths will then be selected to run the radio 

station, and the remainder will be tasked with producing regular stories.  The radio station is anticipated 

to be operational by May 2013. Staff have also been tasked to coordinate activities with the Farah radio 

station, Radio Faryad, exploring ways to work with the radio station to improve the dissemination of 

information on government activities in Farah Province. 

 

As part of communications capacity building activities in Bala 

Buluk District, training on How to Develop a Communications 

Plan was provided for the PST Communications and Outreach 

Officer and his Bala Buluk DSC counterpart on October 15
th
. A 

draft of the Farah DRRD Communications Strategy was also 

produced for review. On November 21
st
, 15 district government 

staff received training on the main elements of communications. 

Training on How to Develop a Communications Plan was 

provided to Bala Buluk DSC focal points on November 26
th
. 

Training on Communications Skills was provided to 17 farmers 

from Dehzak Community in Bala Buluk District on December 

23
rd

. The training aimed to enable these community members to 

effectively advocate their needs to GIRoA officials. At the end of 

the training, three farmers were selected as communications focal 

points to develop an advocacy plan on critical community issues. 

 

Two Communication Plans were drafted as a follow-up to the previous communications capacity building 

trainings provided to the Bala Buluk District Governor and DSC focal points. The Communication Plans, 

which will be reviewed and finalized by the relevant district entities, lay out activities for the next three 

months, including printing posters and brochures and organizing Shura and Jirga meetings. 

 

As part of communications capacity building activities in Pusht-

e-Rod District, 27 Pusht-e-Rod District Government staff were 

provided with Communications Skills training at the district 

center. At the end of the session a communications needs 

assessment was also completed. A full day of communications 

skills-building training was provided to 30 Pusht-e-Rod youths 

on November 28
th
. Participants from the two main youth 

associations in the district elected six youth representatives to be 

communications focal points and receive future mentoring. On 

December 24
th
, the five Pusht-e-Rod Youth Association focal 

points received training on How to Make a Communications 

Plan. During the training they designed their six-month 

communications plan. In this plan they included a Football 

Tournament, organizing 90 matches between the 20 football 

teams in Pusht-e-Rod District. During the competitions, messages about peace and stabilization will be 

disseminated. On December 5
th
, training on How to Develop a Communications Plan was provided to 

three Pusht-e-Rod District Stabilization Committee (DSC) communications focal points. The training is 

designed to help the focal points develop a draft three-month communications plan.  

 

Pusht-e-Rod Youth Association focal 

points designed their six-month 

communications plan on December 24th 

Mr. Ahmad Shah Khan, Bala Buluk District 

Executive Manager, presenting his group 

work discussion on Main Elements of 

Communication, Nov 21st. 
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Herat Province:  

As part of activities towards achieving the communications 

capacity building objective in Herat Province, two full-day 

training sessions on building communications skills were 

conducted for 41 senior managers and staff at the Shindand 

District Government Offices. On October 21
st
, 20 high ranking 

managers attended the training, including the district mayor, 

members of the Shindand District Development Assembly, and 

the Radio Tanin manager. On October 21
st
, 21 lower level 

officials participated in the training session, which covered the 

main elements of communications, messaging, and why 

communications matter in the daily work of district government. 

During these training sessions the Communications Department 

also took the opportunity to conduct a needs assessment to 

determine existing communications protocols, the quantity and 

quality of communications efforts, and gaps in the existing 

communications system at the district level. This information will be used to provide future capacity 

building training sessions to district entities.  

 

A one-day strategic communications training workshop was held 

for three staff at the Shindand District Governor’s office on 

November 13
th
. This training was part of a series of 

communications trainings that will be provided to these staff 

members. On November 29
th
, two trainings on “The Main 

Elements of Communications” and “How to Develop a 

Communications Plan” were provided to three Shindand DSC 

communications focal points. As part of this training, 

Communications & Outreach staff conducted a needs assessment 

of the district government offices, and work progressed on a final 

communications strategy. The strategy focuses on raising public 

awareness about the activities of the district government, 

reducing corruption in the district government, and raising public 

awareness of the advantages of cooperating with district government on security issues.   

 

Training on the “Main Elements of Communications” was 

provided to 19 Kushk District senior managers and staff on 

December 12
th
. The training covered the main elements of 

communications, messaging, and why communication matters in 

the daily work of district government. A needs assessment was 

conducted to determine existing communications protocols, the 

quantity and quality of communications efforts, and gaps in the 

existing communications system at the district level. At the end 

of the training, three communication focal points were selected to 

receive further trainings in order to be able to develop the Kushk 

District Communications Plan.  

Badghis Province:  

As part of data collection activities for the Badghis Service 

Providers Catalogue (SPC), a meeting was held with the DRRD 

Deputy Director and relevant departments on December 28
th
. The DRRD staff provided the required 

information to the Badghis PST staff. The PST team collected data for the SPC from the Badghis 

Senior managers from the Shindand 

District Governor’s offices receive 

communications training on October 21st. 
 

Senior Managers from the Kushk District 

Governor’s offices receive communications 

training on December 12th.   
 

Shindand District Government staff 

developing their six-month communications 

plan, Nov 13th, 2012. 
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Education Department covering numbers of existing schools, male and female teachers, and which 

villages have schools. The first draft of the Qadis District Profile was completed and circulated internally 

for managers’ inputs. 

 

HQ Support:  

As part of preparations for the Conflict Sensitive Reporting 

Training for regional journalists, a 65-page curriculum was 

developed with an accompanying 100-slide PowerPoint 

presentation and handouts.  The four-day Peace Journalism 

(Conflict Sensitive Reporting) training was provided to 29 

journalists from Badghis, Herat, Farah, and Ghor Provinces on 

December 2
nd

 – 5
th
 at the Herat Tajarat Hotel conference room. 

Topics covered included the fundamentals of good journalism, 

how to analyze a conflict by identifying root causes, and 

understanding conflict management and the stages of escalation, 

along with how conflict ends. Journalists also learned the 17 ways 

to be a conflict-sensitive reporter. The journalists produced reports 

integrating their newfound knowledge. An e-mail network was 

created for ongoing dialogue among the participants. The 

journalists were paired so that they can contact each other monthly for peer support and encouragement.  

In conjunction with the Herat-based journalism training, a local NGO, 

Nai, helped produce a ‘Peace Journalism’ Facebook page, which was 

created to support and encourage journalists to stay connected and 

continue to implement ‘conflict sensitive reporting’. Through the 

Facebook page, journalists from different media outlets and provinces will 

be able to share peace-related activities, publications, and stories.  A 

‘Toward Peace in Afghanistan’ poster was also produced in order to 

capture the words and promises journalists made during the workshop. 

The journalists wrote their feelings and promises for reflecting what they 

learned in the workshop for their day to day reporting. “I will try to be 

honest during the reporting to avoid making tension and conflict”, and “I 

promise to reflect the realities for peace” were the two phrases written by 

journalists from the Western region.  

Concurrent to the completion of the first draft of the Farah Service Provider 

Catalogue was the development of a system to enable the effective 

collection and collation of data from Herat and Badghis provinces.  A checklist was developed that includes 

an internal tracking mechanism to monitor which providers have been approached, by whom, and if the 

provider representatives have understood the public nature of the information collected.  The checklist also 

ensures that all service areas are addressed and that the correct information is collected from organizations.  

The system is backed up by an Excel spreadsheet for entering and sorting the data.  Training was conducted 

with the Herat PST on how to use this system and the Badghis PST has had an introduction to the process.  

Both PSTs are currently collecting data for their respective service directories. 

 

Five District Profiles were drafted and sent to the provincially-based officials of USAID for review and 

comment.  The completed district profiles of Bala Buluk, Shindand, Qadis, Muqur and Kushk Districts 

provide key terrain, tribal, services, and political information on the districts to inform SIKA-West’s 

stabilization analysis.    

 

Peace Journalism Training held in Herat 
for 25 journalists from four provinces, 

December 2nd – 5th. 

“Toward Peace in Afghanistan”  
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As part of internal communications capacity building activities, communications ‘Training of Trainers’ 

workshops were carried out at the Herat HQ office for communications staff from Farah, Badghis, and 

Herat Provincial Support Teams (PSTs) and the Bala Buluk District Support Team (DST).   

COMMUNITY DEVELOPMENT  

Intermediate Result 4 

Provincial authorities are able to improve basic service delivery by using GIRoA, CDCs, DDAs and 

ASOP DCCs, which gain capacity to plan, design, implement and monitor projects, with a focus on labor-

intensive projects or productive infrastructure. 

Summary of Achievements 

As part of progress toward completing the District Project Portfolio and eventually getting grants 

approved by USAID, SIKA-West staff undertook a number of pre-feasibility studies, technical site 

surveys, and designs and drawings for the proposed projects in Bala Buluk and Pusht-e-Rod Districts, 

including water dividers and community center refurbishments. Project Priority Agreements (PPA) for 

Shiwan, Kanisk, and Dehzak community center refurbishment projects recommended in DPP #1 in Bala 

Buluk District were signed. None of the indicators have yet been met; however, foundations are being laid 

to implement grant activities in the first quarter of 2013, and at the time of writing this report USAID had 

approved 19 grants in Farah Province. 

 
Table 4 – IR4 Performance Management Plan Targets 

# Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

4.1 Number of grants activities implemented against SOIs 72 0 0 

4.2 
Percentage of population in targeted districts reporting 

increased satisfaction with GIRoA basic services 
15% NTR1 NTR 

4.3 

Percent increase of district residents reporting basic 

services in target districts are delivered in a fair and 

transparent manner 

25% NTR2 NTR 

4.4 
Number of person days of employment created through 

SIKA-West interventions 
9,000 0 0 

4.5a Number of grants activities with community contribution 72 0 0 

4.5b Dollar value of community contribution $216,000 0 0 

4.6 Number of trainings implemented through grants 7 0 0 

4.7 
Number of person-days of trainings implemented 

through grants 
280 0 0 

                                                      

 

 

 
1
 A baseline on this indicator will be collected as part of the MISTI Baseline Survey 

2
 A baseline on this indicator will be collected as part of the SIKA-West Baseline Survey in early 2013 
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Specific Milestones Achieved 

Farah Province: 

Since the signing of the Implementation Letter last quarter, working with local communities and utilizing 

the Stability Analysis Mechanism, 38 potential projects in Bala Buluk and Pusht-e-Rod Districts of Farah 

Province were identified in the DPP. Projects listed in the DPP included ‘soft’ and ‘hard’ activities such 

as literacy training, vocational training, repairs to several important community buildings, and the 

construction of water dividers. In other target districts, information is still being collected for the DPP in 

DSC meetings. All projects once sent to USAID for final approval will have already been reviewed by the 

relevant DRRD Directors in order to gain local government buy-in and support. This is an important part 

of ensuring the projects are successful and relevant. A summary of the cumulative DPP is attached at the 

end of the report as Annex I.  

 

Project Priority Agreements (PPA) for Shiwan, Kanisk, and Dehzak community center refurbishment 

projects recommended in DPP #1 in Bala Buluk District were signed. The Project Priority Agreement is a 

document whereby the Community Development Council (CDC) accepts implementation responsibilities 

that include: cooperation with the DRRD in project planning and implementation, the provision of project 

security, safe storage of project equipment, public use of the completed project, adherence to a 

Maintenance Plan upon project completion, and a 10% community contribution. 

 

Internal staff and local government capacity building training was a focus for the Community Development 

Department with Farah PST, DST, and DRRD staff receiving ‘Basics of Surveying’ training, and PST and 

DST Community Development staff receiving Water Divider Theoretical and Practical Surveying, pre-

feasibility studies of intakes, checklists, stabilization practices, and maintenance trainings.  

 

The Farah PST Community Development team carried out an initial survey to estimate costs for water 

divider projects in the villages of Tap-e-Sadat, Tudanak-e Haji Malek Sher, Tudanak-e Abdul Wodud, 

and Tudanak-e Abdul Ghani in Bala Buluk District. 

 

The final site survey, quantity estimate, drawings, and bill of quantities (BoQ) were completed for a 

community refurbishment project located in Shiwan community in Bala Buluk District. Final site surveys 

were completed for a water divider project in Khaja Khedr community in Bala Buluk District and 

Mohammad Haroon Community Center located in Kanisk community. Proposed in-kind contributions 

from the Kanisk community will include demolition of the old wall around the community center, digging 

of a well, allocation of a house for the project staff, and provision of construction materials. 

 

A pre-feasibility study of water dividers in Amin Abad village in 

Bala Buluk District listed in DPP # 4 (Water Divider 

construction) was started in December. A hand-drawn sketch of 

the project and cost breakdown was prepared. A detailed cost 

breakdown and technical drawings for three community centers 

in Bala Buluk District of Farah Province were also prepared, and 

are currently being revised. The Community Development Team 

undertook the technical survey of 18 water divider projects in 

Shar-e-Kohna village featured in DPP #1 in Pusht-e-Rod 

District, as well as technical surveys of four school 

refurbishment projects (Mula Mohammad Yaqub, Tapa Shiran, 

Chapak Dokin, and Khoja Abdullah Bidar schools) featured in 

DPP #1 in Pusht-e-Rod District.  

 

Shahr-e-Kohna Water Divider technical 

survey on December 25th 
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CAPACITY BUILDING & GENDER  

Summary of Achievements 

During the quarter, nine Gender Working Group meetings were organized in Farah and Herat Provinces. 

The working groups are a way of collecting information on gender-related SOIs outside of the male 

dominated DSC meetings, and to-date have been successful in getting NGOs and government agencies to 

coordinate activities. A three-day ‘Gender Mainstreaming in the Humanitarian Context’ workshop was 

conducted from November 17
th
 – 19

th
 at Hotel Tejarat in Herat City for 25 participants (14 women and 11 

men), including SIKA-West staff and staff from line departments. In response to the difficulties recruiting 

female DSC members, 13 women in Bala Buluk District were recruited to provide gender-related 

information, guiding the decision making process. Five literacy teachers were recruited to teach 125 

illiterate women in Bala Buluk District over a six month period. 
 

Table 5 – Gender PMP Program Objectives 

# Indicator Description 
Target 

Year 1 

Actual 

Oct-Dec 

2012 

Cumulative 

Total 

#6 

Proportion of female participants in USG-assisted programs 

designed to increase access to productive economic resources 

and basic services (Assets, credit, income or employment)  

10% 42% 74% 

#7 
Proportion of females who report increased self-efficacy at the 

conclusion of USG supported training/programming  
75% 0 01 

#8 
Number of interventions that increased participation of 

women in district entities activities 
27 9 24 

Capacity Building Component 

As part of efforts to build the capacity of SIKA-West staff in order to support provincial and district 

government, 76 training modules covering all departments, M&E, and Gender were completed. A number 

of training workshops were facilitated, aimed at Training of Trainers (ToT), preparing SIKA-West staff to 

build the capacity of district and provincial personnel in areas such as stabilization programming, 

communications and outreach, community development, and monitoring & evaluation. 
 

The Bala Buluk Gender Officer and recently recruited literacy teachers (4 females and 1 male) 

participated in the two-day “Literacy Program Roll-Out” workshop conducted by the HQ Capacity 

Building Department on November 6
th
-7

th
. During the workshop the teachers developed six-month 

literacy activity plans.  
 

From November 26
th
 – 28

th
, a three-day capacity building Training of Trainers (ToT) session was held for 

11 SIKA-West staff in order to improve their ability to train provincial and district counterparts. The 

training was coordinated by an international Short Term Technical Assistance (STTA) consultant. A 

series of M&E related trainings, Stability Programming, community development, and communications 

were provided to newly recruited Badghis PST and DST Staff. Orientation trainings, including 

MRRD/SIKA-West Program Overview, Stability Analysis Mechanism (SAM), Community 

Development, Stabilization Program, Communications, Human Resources, Gender Awareness, and M&E 

were provided to 11 newly recruited Kushk and Shindand DST staff on December 31
st
 and January 1

st
. On 

                                                      

 

 

 
1
 Baseline data is currently being collected by SIKA-West M&E Officers 
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December 30
th
 and 31

st
, orientation trainings on Stabilization Programming and the Stability Analysis 

Mechanism (SAM) were provided to 16 newly recruited PST and DST staff in Farah Province. The 

Badghis PST Gender Officer traveled to Herat and received gender-related trainings, including an 

Introduction to Gender Awareness and Gender Mainstreaming. 

Gender Component 

The Gender Working Groups are proving useful in identifying activities that will help SIKA-West meet 

its gender indicators, activities that would perhaps not be identified during DSC meetings, which, to date, 

are dominated by male members of the community. 
 

During the month of October, the Farah Gender Working Group held four meetings, attracting membership 

from the Department of Women’s Affairs (DoWA), the Department of Rural Rehabilitation and 

Development (DRRD), SIKA-West PST, the Department of Education (DoE), the Department of Public 

Health (DPH), and a local NGO – Wadan Afghanistan. This group met weekly during the month and 

discussed gender issues within the Districts of Bala Buluk, Pusht-e-Rod, and the Farah Provincial Center in 

order to find areas where support and capacity building could be provided to established organizations and 

GIRoA. As part of the outcomes from the meeting, 13 women volunteered to work in their communities to 

identify gender-related concerns in order to provide input and guidance into the DSC decision making 

process. The following concerns were identified, along with potential mitigating activities: 

 Lack of clinics and female doctors 

 Lack of schools and education for girls 

 Lack of security 

 Lack of water pumps within villages 

 Lack of vocational skills training for women 

 Lack of midwifery services 

 Domestic violence against women 
 

Two Gender Working Group meetings were organized in Farah Province during the month of December. 

The Farah Gender Working Group meeting was held with the participation of 11 members on December 

4
th
. The purpose of the meeting was to give an overview of the gender-related activities MRRD will be 

able to provide for women in Bala Buluk District and conduct Gender Mainstreaming Training.  
 

On December 18
th
, 21 people attended the Farah Gender Working Group meeting, including 

representatives from the DRRD, DoWA, Department of Labor and Social Affairs (DoLSA), influential 

female community members, and other NGOs with an interest in 

gender activities. During the meeting, DoLSA agreed to organize 

vocational training for 15 women who recently completed a drug 

treatment program at the WADAN clinic. The MRRD Stability 

Program also agreed to move forward with tailoring training for 

11 women, introduced by the WADAN clinic in Kanisk village 

of Bala Buluk District. 

   

Five Pashto literacy teachers were recruited to provide training to 

125 illiterate women in Bala Buluk District over a six month 

period. In Pusht-e-Rod, another three literacy courses were being 

organized for 90 women, with Requests for Proposals (RFPs) 

prepared to start a search for qualified organizations and 

individuals to provide the training. 

 

Local women taking part in the Pashtu 

Literacy courses in Dehzak Community, 

Bala Buluk District 
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In Bala Buluk, five Pashto literacy courses for 125 illiterate women were officially launched at the Farah 

DRRD on November 22
nd

. More than 20 people from the Farah DRRD, influential women from the Bala 

Buluk District, Gender Working Group members, literacy teachers, and NGO representatives attended the 

opening ceremony.  These literacy trainings are held for 125 women in the communities of Ganjabad, 

Shewan, Gerani, Kanisk, and Dehzak in Bala Buluk District. The trainings consist of two-hour sessions, 

six times a week, and will end in April of 2013. 

 

The inaugural Herat Gender Working Group was held on November 10
th
, with membership from the 

Director of the Department of Women’s Affairs (DoWA), Director of the Herat DRRD, SIKA-West 

senior staff, and a number of other organizations with an interest in gender-related issues in Herat 

Province. The Gender Working Group will be held on a weekly basis and has proved successful in other 

target districts in identifying gender-related sources of instability and mitigating activities.  

 

On December 10
th
, the Herat Gender Working Group meeting was 

held with the participation of 11 people from government line 

departments and NGOs interested in gender-related interventions. 

The purpose of the meeting was to discuss the gender-related 

activities that these organizations are involved in and how to link 

their activities with the gender components of the SIKA West 

Stability Program. The participants proposed different 

interventions, including: disseminating awareness raising brochures 

and providing vocational training to former female drug users.   
 

On December 16
th
, a coordination meeting was held with the 

Herat Literacy Department regarding proposed literacy courses 

in Shindand, Kushk, and Pashtun Zarghun Districts. The purpose 

of the meeting was to coordinate the literacy courses and sign 

official implementation letters. Following the meeting, the 

Literacy Department provided 130 textbooks for the courses and 

also planned to work with the Farah and Badghis Literacy 

Departments to provide textbooks for ongoing literacy courses in these two provinces.  
 

As part of gender mainstreaming activities, a meeting was held with the Badghis Department of Women’s 

Affairs (DoWA) Director on December 25
th
. Information was exchanged during the meeting regarding the 

literacy courses and campaigns for the elimination of violence against women. A meeting was held with the 

International Rescue Committee (IRC) Director in Badghis Province on December 27
th
. The meeting was 

focused on IRC gender-related activities in Qadis and Muqur Districts and their plans for the year 2013.  
 

A three-day ‘Gender Mainstreaming in the Humanitarian 

Context’ workshop was conducted from November 17
th
 – 19

th
 at 

Hotel Tejarat in Herat City for 25 participants (14 women and 11 

men), including SIKA-West staff and staff from line 

departments. The training aimed to assist and enhance the 

capacity of the DRRD and other stakeholders in Herat province 

to mainstream gender into their programs. The training was 

coordinated by an international STTA consultant. 

 

An internal Gender Working Group meeting was held on 

December 16
th
, with the participation of eight SIKA-West staff 

from different departments in Herat Province. The purpose of the 

meeting was to coordinate and share gender-related activities in 

all target districts of the Stability Program. This included the 

25 people (14 women and 11 men) 

participated in ‘Gender Mainstreaming in 

the Humanitarian Context’ workshop. 

Ms. Mahboba Jamshidi, Director of the 

Department of Women’s Affairs, giving 

remarks regarding the status of women in 

Afghanistan government during the Herat 

Gender Working Group meeting on Nov 10th.  
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involvement of Qadis and Muqur Districts’ female DDA members in the DSCs, gender focused 

vocational trainings in Kushk District, and literacy courses in Pusht-e-Rod and Bala Buluk Districts.   

CHALLENGES & LESSONS LEARNED 

Following numerous DSC meetings in a number of different target districts, the Stability Programing 

Department is focusing activities on the presence of tribal disputes within the DSC and coupling this 

analysis with the identification of district government services that can mitigate tribal disputes. As part of 

this process, there will be an individual focus on influential tribal elders as part of the overall DSC 

engagement. Security conditions on the ground have caused reluctance on the part of provincial government 

actors to attend DSC meetings. To address this, results of the meetings are shared with DRRD staff, issues 

discussed, and DRRD staff are encouraged to be involved in activities that mitigate SOIs.  

 

Maintaining accuracy has been the major challenge for the collection and collation of data for the Service 

Provider Catalogue (SPC).  Collecting what, on the surface, appears to be simple data can be 

complicated.  One example, in the Farah SPC, was the difficulty of determining the number of schools. It 

might seem reasonable to expect that the Department of Education would have this information but this is 

not always the case.  Conflicting information about how many schools are functional can be difficult to 

reconcile and the gathering of contact details verges on the impossible.  It is also important that Resource 

Development keep track of which representatives from what offices have been spoken to during the 

process and that the representatives from each office have been informed about the pubic nature of the 

information.  Resource Development has developed a check list for data development to try and counter 

some of these issues and is also working on a system for cross checking information.  

 

Monitoring and evaluating DSC meetings has proven challenging due to the closeness of the Provincial 

M&E Officers to the PST Managers. The organizational structure of the M&E department has been 

adjusted so that provincial M&E Officers fall directly under Herat HQ Management, and greater support 

will be provided to M&E departments in the field offices. 
 

During the inaugural Kushk DSC meeting, an issue was raised by some community members, who 

expressed that they were not able to fully participate in the proceedings and that the presentation was too 

technical. Staff are reviewing their process and presentations following this feedback. 

DELIVERABLES 

As per the SIKA-West contractual deliverables, the following documents were submitted to USAID: 

 August- October 2012 Quarterly Report 

 October, November, December 2012 Monthly reports 

 Weekly Reports 

 District Project Portfolio for Bala Buluk 

 Grants Manual – revised and resubmitted to USAID on October 24, 2012. 

 Revised Performance Monitoring Plan – revised and resubmitted to USAID on October 5, 2012 

and on October 23, 2012. 

 Revised Work Plan – revised and resubmitted to USAID on October 11, 2012 and October 23, 

2012. 

 Farah City, Bala Buluk, and Pusht-e-Rod Service Providers Catalogue (SPC) 

 Resubmission of the Grants Manual 
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ANNEX I: DISTRICT PROJECT PORTFOLIOS  

Province District DPP# Village Project Title Project Description Status 

Farah  Bala Buluk 1 Shiwan 

Refurbishment of 

Aqa Del Community 

Center in Shiwan 

Village  

Construction of a 146.5 

meter surrounding wall 

and rehabilitation of the 

building 

Technical 

package 

submitted to 

Grants 

Department 

Farah Bala Buluk 1 Kanisk 

Refurbishment of 

Mohammad Haroon 

Community Center 

in Kanisk Village 

Construction of a 56 

meter surrounding wall 

and rehabilitation of the 

building 

Technical 

package 

submitted to 

Grants 

Department 

Farah Bala Buluk 1 Dehzak 

Refurbishment of 

Dehzak Public 

Community Center 

in Dehzak Village 

Construction of a 247 

meter surrounding wall 

and rehabilitation of the 

building 

Technical 

package 

submitted to 

Grants 

Department 

Farah Bala Buluk 2 Dehzak 

Auto Mechanic 

Vocational Trainings 

for 15 men in 

Dehzak village 

One hour literacy 

training for trainees, 

Auto Mechanic 

Vocational Training for 

four months, 3 hours 

per day for 15 men and 

provision of tool kits for 

the trainees at the end 

of the course. 

Under 

process 

Farah Bala Buluk 2 Shiwan 

Auto-Mechanic 

Vocational Trainings 

for 15 men in Shiwan 

village 

One hour literacy 

training for trainees, 

Auto Mechanic 

Vocational Training for 

four months, 3 hours 

per day for 15 men and 

provision of tool kits for 

the trainees at the end 

of the course. 

Under 

process 

Farah Bala Buluk 2 Kanisk 

Mobile Phone Repair 

Vocational Trainings  

for 15 men in Kanisk 

village 

One hour literacy 

training for trainees, 

Mobile Repairing 

Vocational Training for 

four months, 3 hours 

per day for 15 men and 

provision of tool kits for 

the trainees at the end 

of the course. 

Under 

process 
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Province District DPP# Village Project Title Project Description Status 

Farah Bala Buluk 2 Kanisk 

Embroidery 

Vocational Trainings 

for 15 women in 

Kanisk 

One hour literacy 

training for trainees, 

Embroidery Vocational 

Training for six months, 

3 hours per day for 15 

women and provision of 

tool kits for the trainees 

at the end of the course. 

Under 

process 

Farah Bala Buluk 2 Dehzak 

Tailoring Vocational 

Trainings for 15 

women in Dehzak 

village 

One hour literacy 

training for trainees, 

Tailoring Vocational 

Training for six months, 

3 hours per day for 15 

women and provision of 

tool kits for the trainees 

at the end of the course. 

Under 

process 

Farah Bala Buluk 3 
Tap-e-

Sadat 

Construction of five 

water dividers in 

Tap-e-Sadat 

community 

Construction of five 

water dividers in Tap-e-

Sadat community 

Under cost 

estimation 

process 

Farah Bala Buluk 3 Ganjabad 

Construction of five 

water dividers in 

Ganjabad community 

Construction of five 

water dividers in 

Ganjabad community 

Under cost 

estimation 

process 

Farah Bala Buluk 3 Gerani 

Construction of 20 

water dividers in 

Gerani community 

Construction of 20 

water dividers in Gerani 

community 

Under cost 

estimation 

process 

Farah Bala Buluk 3 
Khwaja 

Khedr 

Construction of five 

water dividers in 

Khwaja Khedr 

community 

Construction of five 

water dividers in Khwaja 

Khedr community 

Under cost 

estimation 

process 

Farah Bala Buluk 3 
Farah 

Road 

Construction of 15 

water dividers in 

Farah Road 

community 

Construction of 15 

water dividers in Farah 

Road community 

Under cost 

estimation 

process 

Farah Bala Buluk 3 
Seyah 

Jangal 

Construction of a 

water Divider in 

Seyah Jangal 

community 

NA On hold 

Farah Bala Buluk 4 Piho 

Construction of nine 

water dividers in 

Piho Village 

Construction of nine 

water dividers in Piho 

Village 

Submitted to 

USAID for 

approval 

Farah Bala Buluk 4 
Amin 

Abad 

Construction of 14 

water dividers in  

Amin Abad village 

Construction of 14 

water dividers in  Amin 

Abad village 

Submitted to 

USAID for 

approval 

Farah Bala Buluk 4 Safarak 

Construction of 16 

water dividers in 

Safarak Village 

Construction of 16 

water dividers in Safarak 

Village 

Submitted to 

USAID for 

approval 
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Province District DPP# Village Project Title Project Description Status 

Farah Bala Buluk 5 
Now 

Abad 

Refurbishment of 

Community Center  

(Now Abad village 

Abdul Ghani 

Community Center) 

NA On hold 

Farah Bala Buluk 5 
Mian 

Koh 

Refurbishment of 

Community Centers   

(Mian Koh village 

Hasamuddin 

Community Center ) 

NA On hold 

Farah Bala Buluk 5 Kal Qala 

Refurbishment of 

Community  Center 

(Haji Abdul Hakim 

Community Center) 

NA On hold 

Farah Bala Buluk 6 
District 

Center 

Bala Buluk radio 

station renovation 

and operation 

project 

SIKA West will work 

with NAI to train 10 

youth from different 

tribes in radio 

journalism.  The youth 

will then work as interns 

at Herat-based radio 

stations for 4-6 weeks.  

A modest radio station 

will be established in Bala 

Buluk.  The journalists 

will run the radio 

station, producing 

reports and 

programming. 

Under 

process 

Farah 
Pusht-e-

Rod 
1 

District 

Center 

Refurbishment of  

Khajah Abdullah 

Bidar High school 

Pusht-e-Rod district 

center 

NA 

Feasibility 

survey was 

done 

Farah 
Pusht-e-

Rod 
1 Massow 

Refurbishment of 

Mullah Mohammad 

Yaqoob Farahi High 

school “Massow 

village” 

NA 

Feasibility 

survey was 

done 

Farah 
Pusht-e-

Rod 
1 

Chapak 

Doken 

Refurbishment of 

Intermediate School 

Chapak-Doken 

village 

NA 

Feasibility 

survey was 

done 

Farah 
Pusht-e-

Rod 
1 

Tapah 

Shiran 

Refurbishment of  

High school “Tapah 

Shiran village” 

NA 

Feasibility 

survey was 

done 
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Province District DPP# Village Project Title Project Description Status 

Farah 
Pusht-e-

Rod 
1 

Shar-e-

Kohna 

Construction of 18 

water dividers in 

Shar-e-Kohna village 

NA 

Feasibility 

survey was 

done 

Farah 
Pusht-e-

Rod 
1 

Panj Joft 

Gow 

Construction of 200 

meter protection 

wall for Panj Joft 

Gow canal 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 Massow 

Excavation and 

reshaping of Massow 

canal (500 meter 

length and 4 meter 

width) 

Excavation and reshaping 

of Massow canal (500 

meter length and 4 

meter width) 

Feasibility 

survey was 

done 

Farah 
Pusht-e-

Rod 
1 Gaskin 

Construction of 12 

water dividers in 

Gaskin village 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 Gaj Gin 

Construction of 14 

water dividers in Gaj 

Gin and Tapah Shiran 

villages 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 Balandi 

Construction of 12 

water dividers in 

Balandi village 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 

Tang 

Namadah 

Construction of 24 

water dividers in 

Tang Namadah and 

Qala Mula Aman 

villages 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 

Now 

Bahar 

Construction of 16 

water dividers in 

Now Bahar  village 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1 Gala Jove 

Construction of 16 

water dividers in 

Gala Jove  village 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 
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Province District DPP# Village Project Title Project Description Status 

Farah 
Pusht-e-

Rod 
1  

10 Km road 

rehabilitation  

connecting 13 villages 

to district center 

NA 

DPP received 

from 

Stabilization 

Programming 

Department 

Farah 
Pusht-e-

Rod 
1  

Conducting 

agriculture trainings 

for district farmers, 

to include: 

Agriculture 

Extension Training, 

Plant Protection 

Training, and Animal 

Husbandry Training 

NA 
Under 

process 

Farah 
Pusht-e-

Rod 
1  

Conducting 

Midwifery Training 

Course for 28 local 

midwives in district 

NA 
Under 

process 

Farah 
Pusht-e-

Rod 
1  

Conducting literacy 

courses 
NA 

Under 

process 
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ANNEX II: MAP OF TARGET DISTRICTS  

 

 

 

 


